

SECURITY STAFF MANAGEMENT SYSTEM

Project Cost Review & Detailed Breakdown

To: Daniel
Email: admin@meadsecurity.co.uk
From: Ninioritse Great Eruwa
Date: October 30, 2025

Dear Daniel,

Following up on our last meeting where I demonstrated the current progress, I am providing a comprehensive cost breakdown as requested for completing the security staff management system.

CURRENT PROJECT STATUS

The system is 85% functional with core features operational: Backend API with 80+ endpoints working, Web dashboard for staff/managers/admin, Mobile app running on both iOS and Android, Leave management and shift transfers functional, Notification system operational.

INVESTMENT SUMMARY

Item	Amount	Status
Original Agreement	7,000 GBP + 150/month	
Completed Work	2,000 GBP	Paid
Outstanding Balance	6,500 GBP	To be paid
Monthly Infrastructure	150 GBP	AWS hosting

DETAILED COST BREAKDOWN

1. COMPLETED WORK (2,000 GBP - PAID)

Component	Hours	Rate	Cost	Status
Backend Foundation	35	25 GBP	875 GBP	Done
Web Frontend Foundation	25	25 GBP	625 GBP	Done
Mobile App Foundation	15	25 GBP	375 GBP	Done
Infrastructure Setup	5	25 GBP	125 GBP	Done
TOTAL	80		2,000 GBP	Paid

2. WORK IN PROGRESS (2,250 GBP - 85% COMPLETE)

Component	Hours	Cost	Status
Leave Management System	15	375 GBP	85%
Mobile Shift Transfers	15	375 GBP	90%
Notification System	5	125 GBP	85%
Backend Infrastructure	25	625 GBP	40%
Testing & QA	30	750 GBP	30%
TOTAL	90	2,250 GBP	85%

3. REMAINING DEVELOPMENT (2,750 GBP)

Phase 2 - Virtual ID Cards & GPS Attendance: 1,500 GBP

Phase 3 - Compliance & Digital Signatures: 875 GBP

Phase 4 - Analytics & Optimization: 375 GBP

4. AWS DEPLOYMENT (1,500 GBP)

Production Server Setup (EC2 + RDS): 500 GBP

Mobile App Deployment (App Store & Play Store): 375 GBP

Security & SSL Certificates: 200 GBP

CI/CD Pipeline: 250 GBP

Monitoring & Alerts: 175 GBP

PAYMENT OPTIONS

Option 1 - Complete Package (RECOMMENDED)

Total: 6,500 GBP | Timeline: 12-14 weeks

Payment Schedule:

Payment 1: 2,500 GBP (upon agreement)

Payment 2: 2,000 GBP (week 6)

Payment 3: 2,000 GBP (week 11)

Monthly: 150 GBP (from launch)

Option 2 - MVP Launch

Total: 3,450 GBP | Timeline: 4 weeks

Payment 1: 2,250 GBP (complete Phase 1)

Deployment: 1,200 GBP (basic AWS setup)

Monthly: 80 GBP (simplified infrastructure)

ROI ANALYSIS

Compared to SaaS alternatives (Deputy/Humanity at 300-500 GBP/month):

Break-even: 18 months

Annual savings from Year 2: 2,000-4,000 GBP

Plus: Complete code ownership, Unlimited users, Custom features, No vendor lock-in

IMMEDIATE NEXT STEPS

1. Review this breakdown with your team
2. Choose Option 1 (Complete) or Option 2 (MVP)
3. Schedule kickoff meeting for next phase
4. First payment initiates immediate development

I am available for a call to discuss any questions about the breakdown or to clarify any technical aspects.

Best regards,

Ninioritse Great Eruwa

eruwagolden55@gmail.com